South-west Wastewater Treatment Plant – process mapping for site selection

1 Test and confirm requirements for site selection

Initial screen of sites

2 Identify sites (long list)

3 Assess new options (long list)

Community Consultation via MS Teams September 2021

4 Identify short list options

5 Assess short list options

Community Consultation in person December 2021

6 Identify emerging preferred option(s)

July 2022 – Site B preferred site

Feb 2023 – Re-assess options

7 **Constraints mapping of the selected site**

Wetland delineation

Odour buffer

Flood risk assessment

Traffic assessment

Landscape and visual assessment

Mana Whenua sensitive coastal area

Inform Community of Site T (372 Glenbrook Beach Road) April 2023

We are here

8 Indicative footprint of wastewater treatment plant (WWTP) and assets on the selected site

9 Lodge NoR Consent by August 2023

Meet adjacent property neighbours May 2023 – ongoing

Community open days 4 May and 11 May 2023

Site visit to Pukekohe Wastewater Treatment Plant 10 June 2023

Upcoming, 14 June, 28 June and 1 July 2023

Watercare