

Kahika wastewater upgrade project

Improving the wastewater network in Bay View, Beach Haven and surrounding suburbs



We've had another month of good progress! There is now only 160 metres of mainline pipe left to install, with over 1.7kms completed! Our road resurfacing continues on track as well, with work now beginning on reinstating Easton Park Parade.

Watercare has coordinated with multiple contractors to fix damage caused by the recent flooding event along Kaipatiki Road. CB Civil will be replacing a damaged section of stormwater pipe as well as constructing a retaining wall for Auckland Council. Fulton Hogan is currently constructing a further retaining wall for Auckland Transport along Kaipatiki Road.

What can you expect in the coming weeks?

Two crews are currently working their way up Easton Park Parade, with a third working on Kaipatiki Road adjacent to Francis Kendall Reserve to connect up to the drill shot completed earlier this year.

Traffic Controls will remain in effect along Easton Park Parade and Kaipatiki Road to allow for the safe

reinstatement of the road and footpath. At times there will be temporary traffic lights to allow safe access to and from McQuoid Place. There is still no access onto Easton Park Parade from Kaipatiki Road.

Soon we will begin investigative surveying for the Catchment Works (allowing the diversion of existing sewer network to utilise the new rising main configuration). These consist of multiple smaller works in and around private properties. You will have already been notified if you are affected by these works.

How will our work affect you?

- Work hours – will be from 7:30am to 6pm on Monday to Friday with potential work on weekends.
- Noise – while the work may generate some noise and vibration, please be assured levels will be kept to a minimum and in accordance with Auckland Council and consent requirements.
- Traffic – temporary traffic management is in place on Kaipatiki Road and Easton Park Parade and surrounding streets. As our works move forward this footprint will migrate up the road. Please refer to the map overleaf for the current traffic plan in place.


Current traffic management plan



Fast facts



Reduce wastewater overflows into Kaipatiki Creek



2 kilometre-long pipeline



Timeframe Feb 2023 to mid 2024



The estimated cost will be \$22 million

Tell us how you really feel!



We want to make sure that we are continually improving how we deliver our projects to better benefit Auckland's communities.



Please let us know what we did well and where we can learn to do better. Your feedback and opinions matter to us.

Take the survey online:
www.watercare.co.nz/aucklandprojects

Keep in touch

Want to find out more about this project? Visit www.watercare.co.nz/kahikaproject

If you have any questions about this project reach out to us at:

Kahika@water.co.nz